ORRES (CONTROL
QUTGOIG L™A NO

2 re9 /17|

DIST I ™3
JENJAMIN A
ERMAN H S
IRANCH 08
ARNIVAL G.J
OPP RD
JAVIS JG

ERRERA DW
OODWIN_R
4aNNL B J
JAAMAN, L K
HEALY, TJ
HARG JG
QEXER EH
ERSH J M X
IRBY, W A
(UESTER AW
RIEG D
EELEM X
AAJESTIC 18
MBX GE
AcDONALD MM
AORGAN RV
OTTER G L
122UTQ VM
ANDLIN N 8
HEPLER RI
ULLIVAN M T
WANSON E R
ALTMAN KG
VIEBE . JS
ILKINSON R R X
YILSON J M
ANF ) O

P[>

sennedy, CEIY

obnston, LD
Juich, A
ydle EA
xep LR
Ledi- MR

YRy <D Ix

<X

Lo KO
SUWM TrekTe
JRRES CONTROL | x

CLASSIFICATION

YCNI

INCLASSIFIED
ONFIDENTIAL
cCRET

JTHORIZED CLASSIFIER
SIGNATURE
ot a?pllcable

er_olaserfiraw
on.of 1ce

exemption
{REPLY TORFP GC 5’3
TION ITEM srm;@}
} oreNn Ocos

O par aL
R APPROVALS
BA

RIG & TYPIS INITIALS
SAD A, F

~5-69 {Rev 2921

EG:zG ROCKY FLATS

EGAG ROCKY FLATS INC ™
ROCKY FLATS PLANT P O BOX 464 GOLDEN COLORADO 80402-0464 (303) 966 7000

August 19 1992 92 RF 9196

Terry A Vaeth
Manager
DOE RFO

Altn F R Lockhan

4
NOTIFICATION OF INTERAGENCY AGREEMENT NONCOMPLIANCE AND EXTENSION REQUEST
FOR OU 2 PHASE Il RFI/RI REPORT (ALLUVIAL) JMK 0767 92

EG&G Rocky Flats Inc (EG&G) 1s requesting that the Department of Energy/Rocky Flats Office
(DOE/RFO) notify the Environmental Protection Agency (EPA) and the Colorado Department of
Heatth (CDH) that the existing milestone date for the Phase || Remedial Facility Investigatiory
Remedial Investigation (RFI/RI) Report (Alluvial) for Operable Unit No 2 (OU 2) will not be met The
milestone will not be met due to 1) longer than anticipated laboratory turnaround for radionuchdes
and 2) nclusion of addtional surficial soil scrapes necessary for the Human Health Risk Assessment
EG&G also suggests DOE/RFO request an extension of the draft report submuttal milestone date

from March 12 1993 to October 25 1993

Onginai estimates for radionuchide iaboratory turnaround per sample was 60 days Actual laboratory
turnaround Is 120 days for processing time from the date of collection to the date vahdated laboratory
results are received To properly conduct the Human Health Risk Assessment (HHRA) for OU 2
approximately 40 additional surficial soil scrape samples must be collected The additional samples
are anticipated to be collected by September 1 1952 and shipped to a laboratory by

September 14 1992 The best case laboratory turnaround scenario will provide results {o EG&G
by March 1993 This turnaround time will not aliow the time necessary to incorporate the data into the

R! Report by the existing milestone date of March 12 1993

Please find attached a copy of the ime schedule and logic diagram showing the proposed milestone
extension dates The schedule shows an extension of seven months to properly incorporate all
analytical data If you have any questions regarding this issue please contact E A Dillé of the

Remediation Programs Division at exiension 8684

-
-

M Kefsh Associate General Manager
Environmental and Waste Management
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